

The table below displays an anticipated research schedule that may be adjusted in cooperation and agreement of the UNICEF country office in Croatia.

Description of activity	Responsible person(s)	Anticipated timeline
Research Protocol Development		
Desk review of reference material <ul style="list-style-type: none"> UNICEF team will support compilation of a list of the most important background material, documents, and reports. 	Research team, UNICEF team and implementing partners	August 2018
Development of a research protocol that includes: <ul style="list-style-type: none"> A comprehensive set of information about the planned research and how it will be conducted Detailed information on methodology with described approach, sampling strategy, data source, data analysis methods, methodology limitations, participation criteria, key limitations, instruments, etc. Ethics considerations explained 	Research team	
<ul style="list-style-type: none"> Submission of the Research Protocol 	Research team	September 2018
<ul style="list-style-type: none"> Reviewing and approving Research protocol 	UNICEF team, relevant ministries, and external reviewers	September 2018
Research – implementation		
<ul style="list-style-type: none"> Data/information collection and analysis by applying agreed methodology Progress report regarding data collection and analysis 	Research team	By end of November 2018
<ul style="list-style-type: none"> Debriefing meeting with the UNICEF country office to discuss the preliminary findings, conclusions and tentative recommendations. 	Research team, UNICEF team	
Research – reporting		
<ul style="list-style-type: none"> Submission of the draft report, with additional summary documents, a list of potential partners, key advocacy messages Power point presentation containing main findings and recommendations for advocacy purposes Key advocacy messages relevant to Croatian decision makers 	Research team	December 2018 through February 2019
<ul style="list-style-type: none"> Comments by UNICEF 	UNICEF country office team	By March 2019
<ul style="list-style-type: none"> Submission of the 2nd research draft report 	Research team	April 2019
<ul style="list-style-type: none"> Review of the research report by UNICEF and external experts 	UNICEF country office and external reviewers	May 2019
<ul style="list-style-type: none"> Submission of the Final Research Report Submission of summary documents 	Research team	Summer 2019
Presentation:		
<ul style="list-style-type: none"> Presentation of key findings to UNICEF Croatia team, major stakeholders and partners 	Research team	Iterative, following the milestones in the research process (preliminary data, first draft, second draft, final draft)